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=~ Accomplishments

» The SSC and the LAT team have negotiated the format of the
science tools the LAT team is responsible for developing and
the SSC for providing to the scientific community. The SSC is
providing resources; much has been accomplished.

» The SSC has teams devoted to: 1) mission timeline and
command passing, 2) data ingest, 3) computer architecture,
4) computer security, 5) website, and 6) schedule. Progress
has been made on all fronts.

» We are maintaining an orbit simulator to support the Project
Scientist. After launch this simulator will be used for mission
planning, and GI support. We will ensure that our orbit
simulator is consistent with orbit simulators used elsewhere
in the ground system (e.g., at the MOC).



We have developed a plan to prepare the scientific community

for analyzing GLAST data. This was done in response to SWG
action items.

» Documents prepared:

PDMP (drafted)
SSC Functional Requirements Document (baselined)

Data Products Working Group report (1st cut at the data products that
will be passed between Ground System components)

SSC-HEASARC MOU (drafted)

Database requirements documents (internal)

» Presentations at conferences and workshops about data
system and scientific expectations.



« Issues/Problems

» The development of the science tools is diffuse. The
development responsibility rests with the LAT team, and the
developers are distributed over the globe. The tools will be
object-oriented software developed within the LAT team’s
software development environment; the learning curve is
steep, and scientists need the assistance of programmers.
SSC scientists are working with the LAT team and
professional programmers to produce a robust analysis
system on time.



=« Upcoming Events

Reviews of SSC operations will be within the Ground System
reviews: the Mission PDR/NAR; Ground System requirements
review (6/03); Ground System PDR (12/03); Ground System
CDR (2/04).

» We will support the revision of the Operations Concept
Document (6/03) and the creation of the GDS Requirements
Document (6/03).

» We plan to close some action items at the next Science
Working Group telecon.

» A Beowulf system should arrive in next month for testing
database architectures.



% : Rolling Wave Schedule

» Our schedule will be discussed in Mike Rackley’s Ground
Systems report.



